

COLORADO DEPARTMENT OF TRANSPORTATION PROJECT CONTROL DATA			Project Code		
The data on this form is valid for project advertisement before:			Project Number		
Date		Ad period		Location	
				weeks	
Region	Resident Engineer		Project Engineer		
Program Engineer			Project Manager		
Floating start date <input type="checkbox"/> Yes <input type="checkbox"/> No to			Time specification considerations Yes No		
Lead time-award date to Notice-to-Proceed date (Typically 20 days) days			Material delivery <input type="checkbox"/> Yes <input type="checkbox"/> No		
			A+B <input type="checkbox"/> Yes <input type="checkbox"/> No		
			Critical path <input type="checkbox"/> Yes <input type="checkbox"/> No		
			Completion incentive/disincentive <input type="checkbox"/> Yes <input type="checkbox"/> No		
Provide information for work items as applicable that may impact contract time.					
Mobilization / construction signing		Construction surveying		Salient Feature <input type="checkbox"/> Yes <input type="checkbox"/> No	
Clearing and grubbing		Utilities	Detours – installation	Removal	
Minor structures		Major structures			
Earthwork		Borrow		<input type="checkbox"/> Contractor furnished <input type="checkbox"/> Available source	
Concrete pavement		Hot bituminous pavement ton		<input type="checkbox"/> Contractor furnished <input type="checkbox"/> Available source	
QC/QA specifications <input type="checkbox"/> Yes <input type="checkbox"/> No If no, explain:		Smoothness specifications <input type="checkbox"/> Yes <input type="checkbox"/> No		If yes, pavement smoothness category #	
		For HBP only:		<input type="checkbox"/> % improvement <input type="checkbox"/> inches/mile	
Guardrail		Traffic signals / lighting	Permanent signing / striping		
Topsoil / seeding / mulching		Other items			
Flagging hours		Uniform traffic control hours	Traffic Control Manager		
			<input type="checkbox"/> Yes, days: <input type="checkbox"/> No, attach explanation		
Construction type, special requirements and comments					
Days <input type="checkbox"/> Working <input type="checkbox"/> Calendar		Or fixed completion date	Months time not charged (free time)	Minor contract revisions	
Program Engineer signature		Date	Resident Engineer signature		Date

Distribution: Original to Records Center/HQ

Copies of this form and bar chart: Program Engineer, Resident Engineer

CDOT Form #859a Page 1 of 2 6/01

COLORADO DEPARTMENT OF TRANSPORTATION PROJECT CONTROL DATA BAR CHART FOR DETERMINING CONTRACT TIME See Appendix H of the Construction Manual for instructions		Project Code
		Project Number
Prepared by (Resident or Project Engineer)	Reviewed by	Location

Controlling item of work (* denotes salient feature)	Number of working days													

Production rate calculations: